Project #: 70.1

Traffic Congestion Relief Program
April 2007 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only
I Project work is on-going using allocated TCRP funds and non-TCRP funds

I”| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I”| Project work has been suspended
I¥| Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

I Close out report was submitted on
I” Final invoice will be submitted on

[w Close out report will be submitted on
¥ There was a project savings

Input proportionate amount of TCRP savings

Apr-07

$1,074|(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No.
PROJECT SCHEDULE
Start End
Phase Scope Month Year Month Year
1 Environmental
08 2000 01 2001
2 Plans,
Specifications &
Estimates 08 2000 11 2001
3 Right of Way
Acquisition 08 2000 09 2001
4 Construction
11 2001 06 2003
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 02/28/07 FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 16,800 | $ 15,694 | $ o $ o $ o $ o $ - $ - $ o $ 15,694
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 16,800  $ 15,694 $ - $ - $ - $ - $ - $ - $ - $ 15,694
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 02/28/07 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2010-11 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested  will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

15,694

15,694

Soundwall Program

State

Committed
Proposed

184

8,892

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

24,586

R Rl Reaa ot Rech o2 Rech R Roch o Rech Ao Rech R Rech R Rech R Rech Rod Rech Rech Recd Rz Rech Recy

R Rl Reaa o Rech o2 Rech R Rech o Rech Ao Rech R Rech R Rech R Roch Roed Rech Roch Recd R Rech Recy

R Rl Reaa o Rech o2 Roch R Rech o Rech o Rech R Rech R Rech R Roch Rod Rech Roch Recd Rz Rech Recy

R Rl Reaa o Rech o2 Rech R Roch o Rech o Rech R Rech R Rech R Roch Rod Rech Roch Recd R Rech Recy

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:

Yes

This is a final project accounting. This reflects a saving of $1,074,000 that will be redirected to Project 70.2, a sibling of 70.1. They were both split from the parent Project 70.1 to advance construction of se!
soundwalls due to community concerns.




